

CPSC 304 Project Timeline and Task Breakdown

March 10 – March 17

Implement Non-Hardcoded Queries.

Mishaa:

- Implement INSERT query
 - Fix any foreign key constraint errors
- Implement SELECTION query
 - Implement AND/OR filtering

Rojin

- Implement UPDATE query
 - Check if it allows to update non-primary key attributes
- Implement PROJECTION query
 - Allow users to choose and order attributes

Hannah:

- Implement DELETE query
 - Implement cascade delete behavior
- Implement JOIN query between a relation
 - Have at least one value to qualify in the WHERE clause

All Group Members

- Test queries
- Fix SQL errors

March 18 – March 24

Implement Hardcoded Queries.

Mishaa:

- Implement Aggregation with GROUP BY
 - Add temporary button to see results

Rojin

- Implement Aggregation with HAVING
 - Add temporary button to see results

Hannah:

- Nested aggregation with GROUP BY
 - Add temporary button to see results

All Members

- Implement Division query
- Add temporary button to see results

March 25 – March 30

Build GUI interface

Mishaa:

- Connect to backend API
- Build Insert interface
- Implement input validation
- Add success/error messages

Rojin:

- Build Update interface
- Display tuples for selection
- Implement update confirmation

Hannah:

- Build query execution interface
- Create buttons for each query
- Display results in tables
- Add success/error notification for deleting

March 31 – April 2

Testing

All Members:

- Implement error handling for invalid inputs and constraint violations
- Verify database updates correctly
- Run SQL script
- Test queries with sample data
- Test demo scenarios
- Verify GUI usability
- Review commit history
- Prepare documentation
- Submit Milestone 4 on April 2

April 3 – 7 Milestone 6 (Survey)

All Group Members

- Complete peer and self-evaluation survey
- Submit Milestone 6
- Demo to TA